COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 02/ 2014

ESTI MATE SUMVARY 14: 44: 28
CONTI D: C19776 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 19776- BI D COFRS REPCRTI NG CATEGCRY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 56.0 DAYS TI VE ALLOW 120 WORK DAYS
US 24A M P. 253.6 TO 264.32 PERCENT TI ME: 46. 67 ORI G TI VE ALLOW 120 WORK DAYS
PRQJECT NO STA 0242-061
US 24 WLKERSON PASS EAST
NAVE OF ROAD: 024A
PRQIECT COUNTI ES: PARK, REG ON 2
CONTRACTCR:
A & S CONSTRUCTI ON CO. PAY PERI OD ENDI NG 10/ 02/ 2014 DATE TI ME STARTED 07/ 14/ 2014
P.O BOX 566 DATE LET 05/ 01/ 2014 DATE WORK BEGAN
DATE AWARDED 05/ 23/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 24/ 2014 DATE ACCEPTED
CANON O TY CO 81215- 05¢ DATE NOTI CE TO PROCEED 07/ 14/ 2014
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI:  $ 2,892, 698. 54 PARTI Cl PATI NG $ 2,711, 813.62 $ 731, 615. 63
AWARD PROJECT AM: $  2,727,000.00 NON PARTI Cl PATI NG 0. 00 0. 00
PERCENT COVPLETE: 93. 75% TOTAL EARNI NGS 2,711, 813.62 731, 615.63
FUNDS AVAI LABLE: $ 180, 884. 92 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 2,711, 813. 62 731, 615. 63
TOTAL CLAI VB $ 0.00 RETAI NAGE - 40, 905. 00 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2, 670, 908. 62 731, 615. 63
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTNVENT 0. 00 0. 00
AMOUNT DUE 2,670, 908. 62 731, 615. 63
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 731, 615. 63

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CAT NO0200

0005 202-00090

0010

202- 00240

0015

202- 00810

0020

202- 00821

0025

202- 01130

0030

202- 01300

0035

208- 00002

0040

208- 00045

0045

208- 00106

0050

208- 00107

0055 304-09014

0200 -

C19776
19776-BI D
STA 0242-061
| TEM
DESCRI PTI ON
ROADVWAY US24
*Renoval of Delineator

*Renoval of Asphalt Mat (Pl aning)

*Renoval of G ound Sign

*Renoval of Sign Panel

*Renoval of Quardrail

Type 3

*Renoval of

End Anchor age

Erosion Log (12 Inch)

Concrete Washout Structure

Sweepi ng (Sedi nent Renoval )

of Trash

Renoval

Aggr egat e Base Course (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

215. 000
EACH
4.55000
125, 290. 000
SY
2.10000
99. 000
EACH
70. 00000
1. 000
EACH
100. 00000
1, 050. 000
LF
3. 30000
2.000
EACH
213. 00000
640. 000
LF
6. 00000
2.000
EACH
200. 00000
40. 000
HOUR
50. 00000
50. 000
HOUR
50. 00000
2,426. 000
TON

28. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
215. 000
215. 000

125, 290. 000
0. 000
125, 290. 000

32. 000
65. 000
97. 000

0. 000
0. 000
0. 000

1, 050. 000
0. 000
1, 050. 000

2.000
0. 000
2.000

640. 000
0. 000
640. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2,425. 850
0. 000
2,425. 850

Page 2
ESTI MATE RUN 10/ 02/ 2014

14: 44: 28
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
978. 25
978. 25
0. 00
263, 109. 00
4, 550. 00
6, 790. 00
0. 00
0. 00
0. 00
3, 465. 00
0. 00
426. 00
0. 00
3, 840. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
67, 923. 80



CONTI D C19776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19776-BI D ESTI MATE RUN 10/ 02/ 2014
PRQJECT: STA 0242- 061 ESTI MATE NO 0003 14: 44: 28
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 - ROADWAY US24

0060 403-34721 Hot M x Asphalt (Gading SX) (75) (PG 58-28) 12, 250. 000 12, 249. 590
TON 0. 000 0. 00
95. 00000 12, 249. 590 1,163, 711. 05
0065 409- 02015 *Cover Coat Material (Type II) 194, 893. 000 0. 000
5% 194, 893. 000 272, 850. 20
1. 40000 194, 893. 000 272, 850. 20
0066 900- 00006 Added Item (Dol lar)/ Price Reduction for Cover Coat 0. 000 0. 000
Material G adation
DOL -19,513. 070 - 19, 513. 07
1. 00000 -19, 513. 070 - 19, 513. 07
0070 411-10217 *Enul si fied Asphalt (CRS-2P) 388. 000 0. 000
TON 335. 980 193, 188. 50
575. 00000 335. 980 193, 188. 50
0075 411- 10255 Emul sified Asphalt (Sl ow Setting) 7,410. 000 4, 088. 000
GAL 0. 000 0. 00
3. 50000 4, 088. 000 14, 308. 00
0080 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 994. 000 994. 000
LF 0. 000 0. 00
31. 00000 994. 000 30, 814. 00
0085 606-02003 *End Anchorage (Nonfl ared) 1. 000 1. 000
EACH 0. 000 0. 00
3, 235. 00000 1. 000 3, 235. 00
0090 606- 02005 *End Anchor age (Fl ared) 1. 000 1. 000
EACH 0. 000 0. 00
2, 782. 00000 1. 000 2,782.00
0095 612-00001 *Del i neator (Type I) 321. 000 0. 000
EACH 321. 000 5, 778. 00
18. 00000 321. 000 5, 778. 00
0100 612-00002 *Del i neator (Type I1) 14. 000 0. 000
EACH 14. 000 266. 00
19. 00000 14. 000 266. 00
0105 612-00003 *Del i neator (Type I11) 111. 000 0. 000
EACH 111. 000 2,220.00

20. 00000 111. 000 2,220.00



CONTI D C19776 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 19776-BI D ESTI MATE RUN 10/ 02/ 2014
PRQIECT: STA 0242-061 ESTI MATE NO 0003 14: 44: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 - ROADWAY US24
0110 614-00011 *Sign Panel (Qass I) 526. 880 405. 880
SF 121. 000 2,299.00
19. 00000 526. 880 10, 010. 72
0115 614-00012 *Sign Panel (Cass I1) 744. 000 672.500
SF 71. 000 1, 420. 00
20. 00000 743.500 14, 870. 00
0120 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 61. 000 61. 000
EACH 0. 000 0. 00
126. 00000 61. 000 7,686. 00
0125 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 58. 000 58. 000
Sl i pbase
EACH 0. 000 0. 00
370. 00000 58. 000 21, 460. 00
0130 614-80385 *Runble Strip 56, 602. 000 56, 157. 000
LF 0. 000 0. 00
0. 10000 56, 157. 000 5,615.70
0135 614- 85040 I npact Attenuator (Truck Mounted Attenuator) 2. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0. 00
0140 614-86737 *Sur face Sensor 2.000 0. 000
EACH 2.000 26, 400. 00
13, 200. 00000 2.000 26, 400. 00
0145 614-86738 *Sub- Sur f ace Tenper ature Probe 1. 000 0. 000
EACH 1. 000 15, 210. 00
15, 210. 00000 1. 000 15, 210. 00
0150 626- 00000 *Mobi | i zat i on 1. 000 0. 877
LS 0. 000 0. 00
279, 000. 00000 0. 877 244, 683. 00
0155 626- 01000 Public Information Services 1. 000 0. 700
LS 0. 300 1, 500. 00
5, 000. 00000 1. 000 5, 000. 00
0160 627-00005 *Epoxy Pavenment Mar ki ng 735. 000 0. 000
GAL 735. 000 59, 535. 00
81. 00000 735. 000 59, 535. 00



CONTI D C19776 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 19776-BI D ESTI MATE RUN 10/ 02/ 2014
PRQJECT: STA 0242-061 ESTI MATE NO 0003 14: 44: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 - ROADWAY US24
0165 627-00011 *Pavenment Marking Paint (Waterborne) 1, 120. 000 1, 120. 000
GAL 0. 000 0. 00
39. 00000 1, 120. 000 43, 680. 00
0170 630-00000  *Fl aggi ng 5, 000. 000 1, 233. 500
HOUR 276. 000 276. 00
1. 00000 1, 509. 500 1, 509. 50
0175 630-00001 *Pilot Car Qperation 3, 500. 000 0. 000
HOUR 18. 000 18. 00
1. 00000 18. 000 18. 00
0180 630- 00007 *Traffic Control Inspection 42.000 27.000
DAY 15. 000 1, 110. 00
74. 00000 42.000 3,108. 00
0185 630-00012 *Traffic Control Managenent 95. 000 24.000
DAY 13. 000 13. 00
1. 00000 37.000 37.00
0190 630- 80001 *Fl ashi ng Beacon (Portabl e) 16. 000 4. 000
EACH 3. 200 5, 440. 00
1, 700. 00000 7.200 12, 240. 00
0195 630-80335 *Barricade (Type 3 MA) (Tenporary) 10. 000 0. 000
EACH 0. 000 0. 00
108. 00000 0. 000 0. 00
0200 630-80336 *Barricade (Type 3 MB) (Tenporary) 10. 000 0. 000
EACH 0. 000 0. 00
108. 00000 0. 000 0. 00
0205 630-80341 *Construction Traffic Sign (Panel Size A) 40. 000 6. 000
EACH 4.800 110. 40
23. 00000 10. 800 248. 40
0210 630-80342 *Construction Traffic Sign (Panel Size B) 164. 000 36. 000
EACH 46. 800 1, 544. 40
33. 00000 82. 800 2,732.40
0215 630-80355 *Portabl e Message Sign Panel 4. 000 1. 000
EACH 2.600 21, 208. 20
8, 157. 00000 3. 600 29, 365. 20



CONTI D C19776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 19776-BI D ESTI MATE RUN 10/ 02/ 2014
PRQJECT: STA 0242- 061 ESTI MATE NO 0003 14: 44: 28
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 - ROADWAY US24

0220 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 0. 000
Type
yee) EACH 0. 000 0. 00
1, 076. 00000 0. 000 0. 00
0225 630- 80360 *Drum Channel i zi ng Devi ce 200. 000 10. 000
EACH 8. 000 224.00
28. 00000 18. 000 504. 00
0230 630- 80380 *Traffic Cone 600. 000 40. 000
EACH 32. 000 128. 00
4. 00000 72.000 288. 00
0235 630-80510 *Mbbi | e Pavenment Marking Zone 1. 000 0. 000
LS 1. 000 1, 133.00
1, 133. 00000 1. 000 1, 133. 00
0240 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0245 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700-70016 F/ A Fuel Cost Adj ustnent 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700- 70018 F/ A Roadway Snoot hness | ncentive 81, 628. 820 0. 000
FA 81, 628. 620 81, 628. 62
1. 00000 81, 628. 620 81, 628. 62
0260 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 23, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700- 70025 F/' A Quality Incentive Paynent 52,100. 130 0. 000
FA 52,100. 130 52,100. 13
1. 00000 52, 100. 130 52,100. 13
0270 700- 70031 F/ A | NTERI M SURFACE REPAI R 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C19776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 19776-BI D ESTI MATE RUN 10/ 02/ 2014
PRQIECT: STA 0242-061 ESTI MATE NO 0003 14: 44: 28
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 - ROADWAY US24
0275 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0300 609-60011 Curb Ty 6 M 400. 000 400. 000
LF 0. 000 0. 00
31. 00000 400. 000 12, 400. 00
CAT 0200 CURRENT AMI $ 2,848,519.32 % 731,615.63% 2,667, 634. 40
CAT NO0400 0400 - CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0280 620- 00002 Field Office (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0285 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0290 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
4, 179. 22000 1. 000 4,179.22
CAT 0400 CURRENT AMI  $ 44,179.22 % 0.00$ 44,179. 22

PRQJIECT TOTAL CURRENT AMI $ 2,892,698.54 $

731,615.63$ 2,711, 813.62



